

Project Plan for SHE SHIELD:

A Cyber-Integrated Safety Platform for Women

Github Repo <https://github.com/202512105-priya/SHE-SHEILD>

1. Team Members

Name	Enrollment No.
Jainam Shah	202512012
Maahir Shah	202512022
Hitarth Shah	202512042
Jay Shah	202512059
Nirmal Patel	202512102
Priya Shah	202512105
Jenil Shah	202512110
Krishna Doshi	202512112

2. Project Overview

SHE SHIELD is a safety platform for women that brings physical safety and cyber safety together in one app. It includes an emergency SOS feature, AI-based threat detection, cybercrime reporting, travel monitoring, guardian coordination, complaint tracking, and secure digital evidence storage. Our 8-member team is building it over a 16-week development cycle, with all planning and tracking done in Jira (project key: KAN, site: she-shield-team.atlassian.net).

3. Tools Used

- Jira (Atlassian) — primary project management tool for task tracking, milestone planning, timeline visualization, and team task assignment.
- Jira Timeline view — used to generate the Gantt-style timeline chart.
- Jira Board (Kanban) view — used to track task status (To Do / In Progress / In Review / Done) across the team.

4. Task Timeline & Milestones

The project is divided into 16 weekly milestones (Epics), each with a defined due date and a set of individual tasks assigned to team members.

Week	Due Date	Milestone / Focus Area	Phase
Week 1	2026-08-11	Requirement Gathering, Literature Review & Project Planning	Planning/Design
Week 2	2026-08-18	System Architecture, Technology Stack & UI/UX Planning	Planning/Design
Week 3	2026-08-25	Database Schema Design & Backend Setup	Planning/Design
Week 4	2026-09-01	User Registration, Login & Authentication	Development

Week	Due Date	Milestone / Focus Area	Phase
Week 5	2026-09-08	Mobile Application UI & Navigation Development	Development
Week 6	2026-09-15	Emergency SOS Centre & Guardian Management	Development
Week 7	2026-09-22	Travel, Cab & Walk Monitoring	Development
Week 8	2026-09-29	Cybercrime Reporting & Complaint Tracking	Development
Week 9	2026-10-06	Backend API Development & Database Integration	Development
Week 10	2026-10-13	AI-Based Threat Detection & Risk Assessment	Development
Week 11	2026-10-20	Admin Dashboard Development	Development
Week 12	2026-10-27	Frontend, Backend, AI & Web Dashboard Integration	Development
Week 13	2026-11-03	Feature Enhancements, Bug Fixing & Performance Optimization	Development
Week 14	2026-11-10	System Integration, Deployment & User Acceptance Testing	Testing/Delivery
Week 15	2026-11-17	Final Documentation, Project Report & Presentation	Testing/Delivery
Week 16	2026-11-24	Final Demonstration, Evaluation & Submission	Testing/Delivery

5. Team Task Assignments

Each of the 8 team members owns a consistent functional area across all 16 weeks, with tasks assigned to them individually in Jira. The table below summarizes ownership; the detailed week-by-week breakdown follows in Section 5.1.

Team Member	# Tasks	Primary Ownership Area
Nirmal Patel	16	Authentication, Authorization & Role-Based Access Control (RBAC) across all modules
Jay Shah	16	System/platform integration, project planning & overall system demonstration
Priya Shah	16	Navigation, UI/UX flow design & end-to-end user workflow testing
Krishna Doshi	16	Mobile application UI development & mobile feature delivery
Jenil Shah	16	Security architecture, data protection & vulnerability testing
Maahir Shah	16	Database design, schema & data integrity/performance
Hitarth Shah	16	AI-based services — threat detection, risk assessment & backend AI support
Jainam Shah	16	Backend API development & service integration

5.1 Detailed Weekly Task Assignments

The following tables list every individual task, its Jira key, assignee, and due date, organized by week.

Week 1 (Due 2026-08-11) — Requirement Gathering, Literature Review & Project Planning

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-14	Requirement Documentation	2026-08-09
Jay Shah	KAN-13	Project Planning — Jay	2026-08-11
Priya Shah	KAN-8	Literature Review — Priya	2026-08-06
Krishna Doshi	KAN-7	Requirement Gathering — Krishna	2026-08-06
Jenil Shah	KAN-12	Requirement Analysis — Jenil	2026-08-08
Maahir Shah	KAN-11	Literature Review — Maahir	2026-08-06
Hitarth Shah	KAN-10	Requirement Analysis — Hitarth	2026-08-08
Jainam Shah	KAN-9	Project Planning — Jainam	2026-08-11

Week 2 (Due 2026-08-18) — System Architecture, Technology Stack & UI/UX Planning

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-23	Authentication Architecture — Nirmal	2026-08-17
Jay Shah	KAN-22	Platform Integration Architecture — Jay	2026-08-18
Priya Shah	KAN-17	Navigation & UI/UX Planning — Priya	2026-08-14
Krishna Doshi	KAN-16	Mobile UI/UX Wireframes — Krishna	2026-08-14
Jenil Shah	KAN-21	Cybersecurity & Evidence Architecture — Jenil	2026-08-18
Maahir Shah	KAN-20	Database & Security Architecture — Maahir	2026-08-17
Hitarth Shah	KAN-19	Backend & AI Architecture — Hitarth	2026-08-17
Jainam Shah	KAN-18	Backend Architecture & Technology Stack — Jainam	2026-08-15

Week 3 (Due 2026-08-25) — Database Schema Design & Backend Setup

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-27	Authentication Data Structure — Nirmal	2026-08-24
Jay Shah	KAN-30	Backend Integration & Development Environment — Jay	2026-08-25
Priya Shah	KAN-32	Mobile Data Flow Documentation — Priya	2026-08-25
Krishna Doshi	KAN-31	Mobile–Backend Data Requirements — Krishna	2026-08-25
Jenil Shah	KAN-28	Complaint & Evidence Data Structure — Jenil	2026-08-24
Maahir Shah	KAN-25	Database Schema Design — Maahir	2026-08-21
Hitarth Shah	KAN-29	AI Backend Structure Setup — Hitarth	2026-08-24

Team Member	Jira Key	Task	Due Date
Jainam Shah	KAN-26	Backend Project Setup — Jainam	2026-08-21

Week 4 (Due 2026-09-01) — User Registration, Login & Authentication

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-41	JWT, Roles & RBAC Implementation — Nirmal	2026-08-31
Jay Shah	KAN-39	Authentication Service Integration — Jay	2026-09-01
Priya Shah	KAN-35	Authentication Navigation — Priya	2026-08-28
Krishna Doshi	KAN-34	Mobile Registration & Login — Krishna	2026-08-28
Jenil Shah	KAN-38	Authentication Security Review — Jenil	2026-09-01
Maahir Shah	KAN-37	Secure Credential & Database Handling — Maahir	2026-08-31
Hitarth Shah	KAN-40	Authentication Support for AI Services — Hitarth	2026-09-01
Jainam Shah	KAN-36	Backend Authentication & JWT — Jainam	2026-08-30

Week 5 (Due 2026-09-08) — Mobile Application UI & Navigation Development

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-50	Authentication Integration — Nirmal	2026-09-08
Jay Shah	KAN-49	Mobile-Backend Integration — Jay	2026-09-08
Priya Shah	KAN-44	Mobile Navigation Implementation — Priya	2026-09-05
Krishna Doshi	KAN-43	Mobile UI Development — Krishna	2026-09-05
Jenil Shah	KAN-48	Application Security Support — Jenil	2026-09-08
Maahir Shah	KAN-47	Secure Data Handling Support — Maahir	2026-09-08
Hitarth Shah	KAN-46	Backend Service Support — Hitarth	2026-09-07
Jainam Shah	KAN-45	Backend API Support for Mobile UI — Jainam	2026-09-07

Week 6 (Due 2026-09-15) — Emergency SOS Centre & Guardian Management

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-59	Authenticated Emergency Access — Nirmal	2026-09-15

Team Member	Jira Key	Task	Due Date
Jay Shah	KAN-58	SOS & Guardian Service Integration — Jay	2026-09-15
Priya Shah	KAN-53	Guardian Management & Navigation — Priya	2026-09-12
Krishna Doshi	KAN-52	Emergency SOS Mobile UI — Krishna	2026-09-12
Jenil Shah	KAN-57	Emergency Data Security — Jenil	2026-09-15
Maahir Shah	KAN-56	Emergency & Guardian Database — Maahir	2026-09-14
Hitarth Shah	KAN-55	Emergency Service Support — Hitarth	2026-09-15
Jainam Shah	KAN-54	SOS & Guardian Backend APIs — Jainam	2026-09-14

Week 7 (Due 2026-09-22) — Travel, Cab & Walk Monitoring

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-68	Authenticated Travel Access — Nirmal	2026-09-21
Jay Shah	KAN-67	Location & Notification Integration — Jay	2026-09-22
Priya Shah	KAN-62	Travel Monitoring Navigation — Priya	2026-09-19
Krishna Doshi	KAN-61	Travel Monitoring UI — Krishna	2026-09-18
Jenil Shah	KAN-66	Travel Data Security — Jenil	2026-09-22
Maahir Shah	KAN-65	Travel Monitoring Database — Maahir	2026-09-21
Hitarth Shah	KAN-64	Travel Monitoring Service Support — Hitarth	2026-09-22
Jainam Shah	KAN-63	Travel Monitoring Backend APIs — Jainam	2026-09-21

Week 8 (Due 2026-09-29) — Cybercrime Reporting & Complaint Tracking

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-78	Authenticated Complaint Access — Nirmal	2026-09-28
Jay Shah	KAN-77	Cybercrime Module Integration — Jay	2026-09-29
Priya Shah	KAN-72	Complaint Tracking Navigation — Priya	2026-09-26
Krishna Doshi	KAN-71	Cybercrime Reporting UI — Krishna	2026-09-25
Jenil Shah	KAN-76	Evidence Security & Management — Jenil	2026-09-29
Maahir Shah	KAN-75	Complaint Database Design — Maahir	2026-09-28

Team Member	Jira Key	Task	Due Date
Hitarth Shah	KAN-74	Cybercrime Backend Service Support — Hitarth	2026-09-29
Jainam Shah	KAN-73	Complaint Management APIs — Jainam	2026-09-28

Week 9 (Due 2026-10-06) — Backend API Development & Database Integration

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-86	Authentication API Integration — Nirmal	2026-10-06
Jay Shah	KAN-85	System API Integration — Jay	2026-10-06
Priya Shah	KAN-81	Mobile API Data Flow Testing — Priya	2026-10-05
Krishna Doshi	KAN-80	Mobile API Integration Support — Krishna	2026-10-04
Jenil Shah	KAN-84	API & Data Security — Jenil	2026-10-06
Maahir Shah	KAN-83	Database Integration — Maahir	2026-10-04
Hitarth Shah	KAN-82	Backend & AI API Support — Hitarth	2026-10-05
Jainam Shah	KAN-79	Backend API Development — Jainam	2026-10-02

Week 10 (Due 2026-10-13) — AI-Based Threat Detection & Risk Assessment

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-95	Authenticated AI Access — Nirmal	2026-10-13
Jay Shah	KAN-94	AI Service Integration — Jay	2026-10-13
Priya Shah	KAN-89	AI Risk Assessment User Flow — Priya	2026-10-10
Krishna Doshi	KAN-88	AI Threat Detection Interface — Krishna	2026-10-09
Jenil Shah	KAN-93	AI Security & Privacy Review — Jenil	2026-10-13
Maahir Shah	KAN-92	AI Data & Security Support — Maahir	2026-10-12
Hitarth Shah	KAN-91	AI Threat Detection Service — Hitarth	2026-10-12
Jainam Shah	KAN-90	AI Backend API Integration — Jainam	2026-10-11

Week 11 (Due 2026-10-20) — Admin Dashboard Development

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-104	Admin Authentication & RBAC — Nirmal	2026-10-19
Jay Shah	KAN-103	React Dashboard API Integration — Jay	2026-10-20

Team Member	Jira Key	Task	Due Date
Priya Shah	KAN-98	Admin Navigation & User Flow — Priya	2026-10-17
Krishna Doshi	KAN-97	Admin Dashboard UI — Krishna	2026-10-17
Jenil Shah	KAN-102	Admin Dashboard Security — Jenil	2026-10-20
Maahir Shah	KAN-101	Admin Database Integration — Maahir	2026-10-19
Hitarth Shah	KAN-100	Admin AI Data Support — Hitarth	2026-10-20
Jainam Shah	KAN-99	Admin Dashboard APIs — Jainam	2026-10-19

Week 12 (Due 2026-10-27) — Frontend, Backend, AI & Web Dashboard Integration

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-113	Integrated Authentication & RBAC Verification — Nirmal	2026-10-26
Jay Shah	KAN-112	Full Platform Integration — Jay	2026-10-27
Priya Shah	KAN-107	Integrated Mobile Navigation — Priya	2026-10-24
Krishna Doshi	KAN-106	Mobile Frontend Integration — Krishna	2026-10-24
Jenil Shah	KAN-111	Integrated System Security Review — Jenil	2026-10-27
Maahir Shah	KAN-110	Integrated Database Verification — Maahir	2026-10-26
Hitarth Shah	KAN-109	AI Service Integration — Hitarth	2026-10-27
Jainam Shah	KAN-108	Backend Module Integration — Jainam	2026-10-26

Week 13 (Due 2026-11-03) — Feature Enhancements, Bug Fixing & Performance Optimization

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-122	Authentication & Authorization Fixes — Nirmal	2026-11-02
Jay Shah	KAN-121	System Integration Bug Fixes — Jay	2026-11-03
Priya Shah	KAN-116	Navigation Refinement & Bug Fixes — Priya	2026-10-31
Krishna Doshi	KAN-115	Mobile UI Enhancements & Bug Fixes — Krishna	2026-10-31
Jenil Shah	KAN-120	Security Issues & Hardening — Jenil	2026-11-03
Maahir Shah	KAN-119	Database Optimization & Fixes — Maahir	2026-11-02
Hitarth Shah	KAN-118	AI Service Debugging & Optimization — Hitarth	2026-11-03

Team Member	Jira Key	Task	Due Date
Jainam Shah	KAN-117	Backend API Bug Fixing & Optimization — Jainam	2026-11-02

Week 14 (Due 2026-11-10) — System Integration, Deployment & User Acceptance Testing

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-139	Final Authentication & RBAC Testing — Nirmal	2026-11-09
Jay Shah	KAN-138	Deployment & System Integration — Jay	2026-11-10
Priya Shah	KAN-133	End-to-End User Flow Testing — Priya	2026-11-08
Krishna Doshi	KAN-132	Final Mobile Integration Testing — Krishna	2026-11-07
Jenil Shah	KAN-137	Final Security Testing — Jenil	2026-11-10
Maahir Shah	KAN-136	Database Validation & Performance Testing — Maahir	2026-11-09
Hitarth Shah	KAN-135	AI Integration Testing — Hitarth	2026-11-10
Jainam Shah	KAN-134	Final Backend Testing & Deployment Prep — Jainam	2026-11-09

Week 15 (Due 2026-11-17) — Final Documentation, Project Report & Presentation

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-149	Authentication & Authorization Documentation — Nirmal	2026-11-16
Jay Shah	KAN-148	Final Technical Report Consolidation — Jay	2026-11-17
Priya Shah	KAN-143	Navigation & Workflow Documentation — Priya	2026-11-14
Krishna Doshi	KAN-142	Mobile Documentation — Krishna	2026-11-14
Jenil Shah	KAN-147	Security Documentation — Jenil	2026-11-17
Maahir Shah	KAN-146	Database Documentation — Maahir	2026-11-15
Hitarth Shah	KAN-145	AI Documentation — Hitarth	2026-11-16
Jainam Shah	KAN-144	Backend Documentation — Jainam	2026-11-16


Week 16 (Due 2026-11-24) — Final Demonstration, Evaluation & Submission

Team Member	Jira Key	Task	Due Date
Nirmal Patel	KAN-157	Authentication & RBAC Demonstration — Nirmal	2026-11-23
Jay Shah	KAN-156	Complete System Demonstration — Jay	2026-11-24
Priya Shah	KAN-151	User Workflow Demonstration — Priya	2026-11-21
Krishna Doshi	KAN-150	Mobile Feature Demonstration — Krishna	2026-11-21
Jenil Shah	KAN-155	Security Presentation & Evaluation — Jenil	2026-11-23
Maahir Shah	KAN-154	Database Demonstration — Maahir	2026-11-23
Hitarth Shah	KAN-153	AI Feature Demonstration — Hitarth	2026-11-22
Jainam Shah	KAN-152	Backend Demonstration — Jainam	2026-11-22

6. Deliverables — Timeline Chart & Task Board


The screenshots below were exported directly from our Jira project (KANBAN) and are included here as required deliverables.

6.1 Epic / Milestone List



Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date
Week 1 — Requirement Gathering, Literature R...	Unassigned	Krishna Doshi	High	To Do	Unresolved	Aug 08, 2026, 2:58 PM	Aug 08, 2026, 7:07 PM	Aug 11, 2026
Week 2 — System Architecture, Technology ...	Unassigned	Jay Shah	High	To Do	Unresolved	Aug 08, 2026, 3:57 PM	Aug 08, 2026, 7:07 PM	Aug 18, 2026
Week 3 — Database Schema Design & Backe...	Unassigned	Nirmal Patel	Medium	To Do	Unresolved	Aug 08, 2026, 4:17 PM	Aug 08, 2026, 4:17 PM	Aug 25, 2026
Week 4 — User Registration, Login & JWT A...	Unassigned	Hitarth Shah	Medium	To Do	Unresolved	Aug 08, 2026, 4:36 PM	Aug 08, 2026, 4:37 PM	Sep 1, 2026
Week 5 — Mobile Application UI & Navigatio...	Unassigned	Maahir Shah	Medium	To Do	Unresolved	Aug 08, 2026, 4:51 PM	Aug 08, 2026, 4:52 PM	Sep 8, 2026
Week 6 — Emergency SOS Center & Guardia...	Unassigned	Priya	Medium	To Do	Unresolved	Aug 08, 2026, 5:03 PM	Aug 08, 2026, 6:37 PM	Sep 15, 2026
Week 7 — Travel, Cab & Walk Monitoring	Unassigned	Jenil Shah	Medium	To Do	Unresolved	Aug 08, 2026, 5:15 PM	Aug 08, 2026, 5:15 PM	Sep 22, 2026
Week 8 — Cybercrime Reporting & Complain...	Unassigned	Jainam Shah	Medium	To Do	Unresolved	Aug 08, 2026, 5:21 PM	Aug 08, 2026, 6:38 PM	Sep 29, 2026
Week 9 — Backend API Development & Data...	Unassigned	Krishna Doshi	Medium	To Do	Unresolved	Aug 08, 2026, 5:37 PM	Aug 08, 2026, 5:37 PM	Oct 6, 2026
Week 10 — AI-Based Threat Detection & Risk...	Unassigned	Jay Shah	Medium	To Do	Unresolved	Aug 08, 2026, 5:47 PM	Aug 08, 2026, 5:47 PM	Oct 13, 2026
Week 11 — Admin Dashboard Development u...	Unassigned	Nirmal Patel	Medium	To Do	Unresolved	Aug 08, 2026, 5:57 PM	Aug 08, 2026, 5:57 PM	Oct 20, 2026
Week 12 — Frontend, Backend, AI & Web Da...	Unassigned	Hitarth Shah	Medium	To Do	Unresolved	Aug 08, 2026, 6:08 PM	Aug 08, 2026, 6:38 PM	Oct 27, 2026
Week 13 — Feature Enhancements, Bug Fixi...	Unassigned	Maahir Shah	Medium	To Do	Unresolved	Aug 08, 2026, 6:22 PM	Aug 08, 2026, 7:10 PM	Nov 3, 2026
Week 14 — System Integration, Deployment...	Unassigned	Priya	Medium	To Do	Unresolved	Aug 08, 2026, 6:46 PM	Aug 08, 2026, 6:46 PM	Nov 10, 2026
Week 15 — Final Documentation, Project Re...	Unassigned	Jenil Shah	Medium	To Do	Unresolved	Aug 08, 2026, 7:03 PM	Aug 08, 2026, 7:07 PM	Nov 17, 2026
Week 16 — Final Demonstration, Evaluation ...	Unassigned	Jainam Shah	Medium	To Do	Unresolved	Aug 08, 2026, 7:06 PM	Aug 08, 2026, 7:12 PM	Nov 24, 2026

6.2 Timeline Chart



6.3 Task Board

